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June 16, 1993 93-RF-7138 

J. K. Hartman 
Assistant Manager for Transition 

and Environmental Restoration 
DOE. RFO 

Attn: S. R. Grace 

OPERABLE UNIT NO. 2 (OU 2) MILESTONE DATES - RLB-278-93 

Ref: (a) R. L. Benedetti Itr, RLB-093-93, to J. K. Hartman, Schedule Extension Request for the 
OU 2 Draft Phase II RFVRI Report, February 26,1993 

(b) R. L. Benedetti Itr, RLB-271-93, to J. K. Hartman, Operable Unit No. 2 (OU 2) Risk . 
Assessment Schedule Impacts, June 16, 1993 

The original Operable Unit (OU) 2 Remedial Investigation Work Package (12021) was based on a 
schedule for completion of the Draft Phase II RCRA Facilities Investigation/ Remedial Investigation 
(RFVRI) Report that was significantly changed during the schedule extension meetings held by 
EG&G in February 1993 and by technical changes in determining risk caused by the OU 1 
negotiations [see above-referenced letter (b)]. As per letter the above-referenced letter (a), EG&G 
requested a schedule extension for this project from the March 16, 1993 submittal date mandated by 
the Interagency Agreement (IAG) to December 16, 1993. The new deliverable date for the Draft 
Phase II RFI/RI Report, along with delays caused by the OU 1 negotiations, made it impossible to 
meet the milestones as presented in the work package. 

The following milestones, as established in the work package, will not be met: 
Scheduled Oa& 

June 4, 1993 
June 4, 1993 
June 4, 1993 
June 24, 1993 
July 15, 1993 
July 20, 1993 

Draft COC Technical Memorandum (TM) 
Begin Toxicity Factor Development 
End Toxicity Factor Development 
Draft Toxicity TM 
Draft Surficial Soil Report 
Draft Environmental Evaluation Report 

The dates that these milestones will be completed will be provided by July 1, 1993. Please contact 
A. L. Primrose of Remediation P,roject Management at extension 861 8 for additional information. 

R I  L. Benedetti 
Associate General Manager 
Environmental Restoration Management 
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